OBtima Implementation Schedule

Pre-Configuration	Configuration & Requirement Finalization	Customization	Pilot Run & User Acceptance Testing	Training & Deployment	Roll Out
Dedicated Server Booking Logo Collection Corporate Colors Collection For Application Layout & Design	Domain & Database Configuration Master Input Collection Gap Analysis & Requirement Finalization	Design Customization Functional Customization According to Client Requirements Master Input Feeding Unit Testing	Pilot Run & Result Comparison With Actual UAT & Necessary Modifications	User Level Training	Rolling Out The Software
Week – 1	Week – 2, 3, 4	Week – 4, 5, 6	Week – 7, 8, 9	Week – 10, 11	Week – 12

LIVE